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W. R. Grace (Grace) is preparing the Draft Remedial Investigation/Feasibility Study, the 
Baseline Ecological Risk Assessment and Public Health Risk Assessment Deliverable III 
for the above referenced site. This Monthly Status Report is being transmitted to keep the 
government parties advised of the progress and schedule of ongoing activities. This 
report summarizes the activities completed in the past month, provides a schedule of 
activities planned for the coming month and describes any problems encountered. The 
exact date of scheduled activities may change due to resource availability and/or weather. 
Those interested in being kept advised of schedule changes of a particular activity are 
requested to contact the person listed for that activity. 
 
Private Wells 
 
The results of the June sampling of AR-35 (1 Lisa Lane) were summarized in a letter to 
the government parties dated August 10, 2004. 
 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@geotransinc.com] 
 
 
Public Health and Ecological Risk Assessments 
 
Draft Ecological Risk Assessment was submitted to the GPs for review on July 30th. 
 
Draft Public Health Risk Assessment Deliverable III was submitted to the GPs for review 
on August 5th.  
 
 
[Contact: Katherine Fogarty, 781-782-6141, kfogart@menziecura.com] 
 
 


	Private Wells
	Public Health and Ecological Risk Assessments

